
Two Tower Center Blvd. 
10th Floor 
East Brunswick, New Jersey 08816 

% 
CHEMICAL LAND HOLDINGS, INC. 

July 18, 2000 

U.S. Environmental Protection Agency, Region II 
Emergency and Remedial Response Division 
Diamond Alkali Superfund Site/Passaic River Study Area 
290 Broadway, 19th Floor, Room W-20 
New York, NY 10007-1866 

Attention: Ms. Janet Conetta 
Strategic Integration Manager 

Subject: Monthly Progress Report No. 75 

Dear Ms. Jaffess: 

Submitted herewith are two (2) copies of Monthly Progress Report No. 75 for work performed 
during June 2000 at the Passaic River Study Area. This progress report has been prepared pursuant 
to Section X, Paragraph 64 of the Administrative Order of Consent between U.S. Environmental 
Protection Agency and Occidental Chemical Corporation, Index No. II-CERCLA-0117. 

If you have any questions, please contact me at (732) 246-5851. 

rrujeei manager 
On behalf of Occidental Chemical Corporation 
(as successor to Diamond Shamrock Chemicals Company) 

(2 copies sent) 

Passaic River Study Area 

Attachment 

392554 
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Page 2 

2c: Section Chief 
NJDEP-Bureau of Federal Case Management 
401 East State Street -CN 028 
Trenton, NJ 08625-0028 
Attn: Jonathan D. Berg 

lc: Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
290 Broadway, 19th Floor, Room W-20 
New York, NY 10007-1866 
Attention: Diamond Alkali Site Attorney - Passaic River Study Area 



MONTHLY PROGRESS REPORT NO. 75 
PASSAIC RIVER STUDY AREA 

WORK PERIOD: JUNE 2000 

A. Actions Taken Toward Achieving Compliance with the Order 

1. Submitted CSO Trial Run Recommendation Report on June 23, 2000 

2. Meeting with EPA et a! on June 15, 2000 to discuss the protocol for evaluation of the 
potential use of the STUDH-2000 beta model for the Passaic River Study Area. 

B. Actual or Potential Violations and Other Problems Encountered: 

1. None. 

C. Corrective Actions: 

1. None. 

D. Validated Sampling or Testing Results Received or Generated During the Course of 
Implementing the Work: 

1. Second Incremental Submittal of Draft Validated Data: June 9,2000 
• Dioxin: SDGs 09-13 
• PCB Congeners: SDGs 09-13 

2. Third Incremental Submittal of Draft Validated Data: June 16, 2000 
• AVS/SEM: SDGs 01A - 13 
• Herbicides: SDGs 01A - 13 
• Inorganics: SDGs 01A - 13 
• Organotin: SDGs 01 A - 13 
• Pesticides/PCB Aroclors: SDGs 01A - 13 

3. Fourth Incremental Submittal of Draft Validated Data: June 23, 2000 
• Semi-V OAs (except PAHs): SDGs 01A - 13 
• Miscellaneous Physical Data: SDGs 01A — 13 
• Miscellaneous Chemical Data: SDGs 01A - 13 



MONTHLY PROGRESS REPORT NO. 75 
PASSAIC RIVER STUDY AREA 

WORK PERIOD: JUNE 2000 
(CONT'D) 

E. Future Plans. Actions and Data Scheduled for July and August 2000: 

1. Implement the protocol for evaluation of the potential use of the STUDH-2000 beta 
model for the Passaic River Study Area following Test Protocol modeling meeting 
with EPA. 

2. Meet with EPA to discuss preliminary risk assessment protocols. 

3. Develop risk assessment protocols. 

4. Submit Fifth (final) Incremental Submittal of Draft Validated Data. 

5. Validation of Spring ESP data. 

F. Work Completion Estimates: 

1. The RIWP is 100% complete. 

2. The FSWP is 100% complete. 

3. The Graphic Data Representation is 100% complete. 

4. The Model Test Case Report is 100% complete. 

5. The Screening-Level HERA is 100% complete. 

6. The Alternatives Array Document is 35% complete. 

7. The Ecological Sampling Plan is 100% complete (i.e., original submittal to EPA). 

8. The Calibration and Verification Status Report is 100% complete (i.e., original 
submittal to EPA) 

9. Creel/Angler Survey Work Plan is 100% complete (i.e., original submittal to EPA) 

G. Delays Encountered or Anticipated and Mitigation Actions: 

1. None. 


